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SCANA® Matthew W. Gissendanner

Power FOR LIVING Senior Counsel

matthew.gissendanner@scana.com

May 30, 2012

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE:  South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2012-186-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant to S.C.
Code Ann. § 58-33-280 (Supp. 2011), is hereby filing with the Public Service Commission of
South Carolina (“Commission™) ten (10) copies of its Annual Request for Revised Rates.
Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates subsequent to
those approved in a base load review order no earlier than one year after the filing of a combined
application in accordance with the Base Load Review Act, which SCE&G filed on May 30,
2008, in Docket No. 2008-196-E, and no more frequently than annually thereafter. SCE&G is
also petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as
required by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report
for the quarter ending March 31, 2012. Therefore, SCE&G is filing both a Public Version and a
Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly
Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential
information related to the pricing and pricing terms of the Engineering, Procurement and
Construction Agreement (“EPC Contract”) between SCE&G and a consortium consisting of
Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, “Contractor”).
The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary
information that the Contractor believes to constitute trade secrets and to be commercially
sensitive. The Contractor has requested that SCE&G maintain the confidentiality of certain
information contained in the Quarterly Report-more specifically, certain portions of Appendix 2
and Appendix 3 to the Quarterly Report. This confidential information has been redacted from
the Public Version of those appendices.

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way — MC €222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141
www.scana.com



In keeping with the Contractor’s request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that the Confidential Version of the Annual
Request for Revised Rates contains protected information and issue a protective order barring the
disclosure of the Confidential Version of Exhibit A of the Annual Request for Revised Rates
under the Freedom of Information Act, S.C. Code Ann. §§ 30-4-10 et seq., S.C. Code Ann. Regs.
103-804(S)(1), or any other provision of law, except in its public form. Pursuant to 26 S.C. Code
Regs. 103-804(S)(2), the determination of whether a document may be exempt from disclosure is
within the Commission’s discretion. Such a ruling in this instance would be consistent with the
Commission’s prior rulings. See, e.g., Docket Nos. 2008-196-E, 2009-211-E, 2009-293-E, 2010-
157-E, and 2010-376-E (ruling the pricing and pricing terms of the EPC Contract to be
confidential and issuing a protective order barring the disclosure of this information).

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
2005, in Docket No. 2005-83-A, the following are enclosed with this letter:

1. A true and correct copy of the Confidential Version of the Annual Request for
Revised Rates in a sealed envelope marked “CONFIDENTIAL.” Each
confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked “CONFIDENTIAL.”

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates
for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential Version of the above-referenced documents, that the Commission notify
SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order
from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

If you have any questions, please advise.
Very truly yours,

Moo 1) Dresonne

Matthew W. Gissendanner
MWG/mcs

cc: John W. Flitter
Shannon Bowyer Hudson, Esquire
Jeffrey M. Nelson, Esquire
(all via hand delivery with enclosures)
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BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA
DOCKET NO. 2012 -186 - E
IN RE:

South Carolina Electric & Gas
Company’s Annual Request for Revised

Rates CERTIFICATE OF SERVICE

N’ N N e o o’

This is to certify that I have caused to be served this day one (1) copy of the
Public Version of South Carolina Electric & Gas Company’s Annual Request for

Revised Rates via hand delivery to the persons named below at the addresses set forth:

John W. Flitter Jeffrey Nelson, Esquire
Office of Regulatory Staff Office of Regulatory Staff
1401 Main Street, Suite 900 1401 Main Street, Suite 900
Columbia, SC 29201 Columbia, SC 29201

Shannon Bowyer Hudson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Ty Ca 0

Mary (k‘ Salane

Cayce, South Carolina
This 30™ day of May, 2012



BEFORE
THE PUBLIC SERVICE COMMISSION
OF
SOUTH CAROLINA

DOCKET NO. 2012-186-E

IN RE:

South Carolina Electric &Gas Company’s ) ANNUAL REQUEST

Annual Request for Revised Rates. ) FOR REVISED RATES
)

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant
to S.C. Code Ann. § 58-33-280 (Supp. 2011), hereby submits its annual request for
approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file
with the Public Service Commaission of South Carolina (“Commission”) a request for
approval of revised rates subsequent to those approved in a base load review order
no earlier than one year after the filing of a combined application in accordance
with the Base Load Review Act and no more frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates
filings in Docket Nos. 2009-211-E, 2010-157-E, and 2011-207-E have been filed on
or made effective as of May 30th of each of their respective years.

As previously indicated in each of those dockets, SCE&G intends to file
requests for revised rates annually on or effective on May 30 of each year during

construction of the V.C. Summer Nuclear Units 2 & 3.



In support of this request, SCE&G would respectfully show to the
Commission:

1. SCE&G is a corporation duly organized and existing under the laws of
the State of South Carolina, with its principal offices at 220 Operation Way, Cayce,
South Carolina, 29033. The Company is engaged in, among other things, the
business of generating, transmitting, delivering, and providing electricity to public
and private energy users for compensation.

2. SCE&G owns and operates an integrated electric utility system that
serves over 660,000 customers in 24 counties in central and southern South
Carolina. SCE&G’s service territory includes the metropolitan areas of Charleston,
Columbia, Beaufort, and Aiken and many other smaller cities and towns, and rural
areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

Facsimile: (803) 217-7810

E-Mail: chad.burgess@scana.com

E-Mail: matthew.gissendanner@scana.com

All pleadings, correspondence and communication relating to this request
should be addressed to SCE&G’s authorized representatives as stated above.
4. On May 30, 2008, SCE&G filed a Combined Application for a

Certificate of Environmental Compatibility and Public Convenience and Necessity



and for a Base Load Review Order for the Construction and Operation of a Nuclear
Facility in Jenkinsville, South Carolina (“Combined Application”) in Docket No.
2008-196-E. As part of the Combined Application, SCE&G requested initial revised
rates reflecting the Company’s then current investment in V. C. Summer Nuclear
Station Units 2 & 3 (“Units”). A hearing on the Combined Application was held
before the Commission starting on December 1, 2008, and concluding on December
17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A)
granting the relief requested in the Combined Application and approving, inter alia,
initial revised rates as requested in the Combined Application, as amended during
the pendency of the hearing on the Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. §
58-33-270(E) to approve updated milestone and capital costs schedules for the
construction of the Units. On January 21, 2010, the Commission issued Order No.
2010-12 approving SCE&G’s request and modifying the milestone and capital cost
schedules initially approved in Order No. 2009-104(A).

7. On August 9, 2010, the South Carolina Supreme Court issued its
decision in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.
-Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the “Opinion”) concerning the South
Carolina Energy Users Committee’s appeal of Order No. 2009-104(A). In its
Opinion, the Supreme Court ruled that contingency costs which had not been

itemized or designated to specific cost categories were not permitted as a part of



approved capital cost schedules under the Base Load Review Act. The effect of this
decision was to require the removal of $438,291,000 in projected contingency costs
from the capital cost schedules approved in Order No. 2009-104(A) and Order No.
2010-12.

8. On November 15, 2010, SCE&G, pursuant to S.C. Code Ann. § 58-33-
270(E), filed with the Commission a petition seeking an order approving an updated
capital cost schedule for the Units. On May 16, 2011, and consistent with the
Opinion, the Commission issued Order No. 2011-345 approving SCE&G’s request
thereby updating the capital cost schedule initially approved in Order No. 2009-
104(A) as modified by Order No. 2010-12.

9. In compliance with S.C. Code Ann. § 58-33-277(A) and Order No. 2009-
104(A), SCE&G has filed with the South Carolina Office of Regulatory Staff (“ORS”)
and the Commission quarterly reports for each quarter since the effective date of
Order No. 2009-104(A). On May 15, 2012, SCE&G filed its most recent quarterly
report for the quarter ending March 31, 2012 (the “Quarterly Report”). The
Quarterly Report provides information concerning the status of the Units and
updates the capital cost and construction schedules for the Units as approved in
Order No. 2011-345. A copy of the Quarterly Report is attached as Exhibit A.

10. On May 15, 2012, the Company filed a petition to update capital costs
and construction schedules for the Units which the Commission will consider in
Docket No. 2012-203-E. None of the additional costs submitted for approval by the

Commission in Docket No. 2012-203-E are included in the capital costs proposed for



recovery here. All changes in cost schedules and construction schedules submitted
for approval in the Docket 2012-203-E reflect reasonable and prudent changes to
the costs and schedule for the project.

11. S.C. Code Ann. § 58-33-280(B) provides for the utility to recover
through revised rates its weighted average cost of capital applied to all or part of
the outstanding balance of construction work in progress calculated as of a date
specified in a filing for revised rates.

12.  As required by the Base Load Review Act, in calculating the proposed
revised rates, SCE&G has utilized the factors, allocations, and rate designs
approved in Order No. 2010-471 issued in Docket No. 2009-489-E.

13. As further required by the Base Load Review Act, the additional
revenue to be collected through revised rates has been allocated among customer
classes based on SCE&G’s firm peak demand data from the prior year. For
purposes of allocating the additional revenue requirement to be collected through
revised rates in this filing, SCE&G has utilized data for the adjusted summer peak
of 2011, as set forth in Exhibit B.

14. The revised rates as proposed herein will allow the Company to earn a
return on equity of 11% on its investment in the Units as set forth in Commission
Order No. 2009-104(A).

15. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June
30, 2012 as the date for calculating its outstanding balance of construction work in

progress and weighted average cost of capital.



16. Exhibit C sets forth SCE&G’s capital structure and weighted average
cost of capital as of March 31, 2012, with adjustments projected through June 30,
2012.

17. Exhibit D sets forth the calculation of the incremental revenue
requirement associated with the proposed revised rates. As set forth in Exhibit D,
the Company’s projected incremental constructionlwork in progress through June
30, 2012 is $474,923,000. This calculation reflects the deferral of $52,000 which
represents one-half (32) of the cost incurred by SCE&G related to the Change Order
#11 Schedule Impact Study. This calculation also reflects the removal of
$19,524,000 which represents costs projected to be incurred by SCE&G through
June 30, 2012, but that are pending before the Commission for approval in Docket
No. 2012-203-E. The resulting increase in retail rates is approximately
$56,747,000.

18. To recover this revenue requirement, SCE&G is proposing revised
rates resulting in the following increases: the Residential class will have an average
increase in rates of 2.69%, the Small General Service class will have an average
increase in rates of 2.55%, the Medium General Service class will have an average
increase in rates of 2.46%, and the Large General Service class will have an average
increase in rates of 2.28%. See Exhibit E.

19. As Exhibit F to this filing, SCE&G is providing updated retail electric
tariff sheets setting forth the revised rates being proposed in this docket. Moreover,

the proposed revised rates incorporate the upcoming expiration of the Rider Related



to Economic Impact Zone (EIZ) Tax Credits as previously approved in Docket No.
2009-489-E.

20. Consistent with prior Commission Orders, SCE&G has increased the
Basic Facilities Charges for the Residential, Small General Service, Medium
General Service, and Large General Service classes. See Commission Order Nos.
2009-104(A), 2009-696, 2010-625, and 2011-738. Demand charges have been
adjusted as appropriate for all customer classes. SCE&G reserves the right to
adjust all of these charges as appropriate in future rate proceedings.

21. As Exhibit G to this filing SCE&G is providing an updated forecast of
future revenue requirements and rate increases that corresponds to the information
provided on Exhibit M to the Combined Application in Docket No. 2008-196-E, as

updated in Docket No. 2010-376-E.

WHEREFORE, South Carolina Electric & Gas Company respectfully
requests that, upon completion of the audit and report by ORS as provided in S.C.
Code Ann. § 58-33-280(D), the Commission issue an Order approving the proposed

revised rates as set forth herein.

[SIGNATURE PAGE FOLLOWS]



May 30, 2012
Cayce, South Carolina

Respectfully submitted,

Mosthos ) D

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire
Mail Code C222

220 Operation Way

Cayce, SC 29033-3701

Telephone: 803-217-8141
Facsimile: 803-217-7931
chad.burgess@scana.com
matthew.gissendanner@scana.com

Attorneys for South Carolina Electric
& Gas Company
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. Exhibit B: Peak Allocator.

. Exhibit C: Capital Structure.
. Exhibit D: Calculation of the Revenue Requirement.
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. Exhibit F: Tariff Sheets.

. Exhibit G: Update of Projected Rate Increases.



EXHIBIT A
PUBLIC VERSION

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

L Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company
(SCE&G or the Company) to the Public Service Commission of South Carolina (the
Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in
satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2011) and the
terms of Commission Order No. 2009-104(A). This report provides updated information
concerning the status of the construction of V. C. Summer Nuclear Station (VCSN) Units
2 & 3 (the Units) and updates the capital cost and construction schedules for the Units.
The Commission approved updated construction schedules for the Units in Order No.
2010-12. The Commission approved updated capital cost schedules for the Units in
Order No. 2011-345 issued on May 16, 2011. ‘

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2012. The report is
divided into the following sections:

SectionI:  Introduction and Summary;

Section II: ~ Progress of Construction of the Units;

Section III:  Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. § 58-33-270(B) (6) (the
Inflation Indices);

Section V:  Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

1
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EXHIBIT A
PUBLIC VERSION

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order Nos.
2010-12 and 2011-345. For reference purposes, Appendix 3 provides a copy of the
approved capital cost schedule for the project in the form approved in Order No. 2011-
345.

A confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE&G’s share of the project’s
cost in 2007 dollars unless otherwise specified. Attached to the end of the report is a
glossary of acronyms and defined terms used in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones
approved by the Commission in Order No. 2010-12, as adjusted pursuant to
contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.
Of these, 72 have been completed as of March 31, 2012. Comparing the scheduled
milestone completion dates as of the date of this report to the milestone completion dates
approved by the Commission in Order No. 2010-12, the completion dates of 66
milestones have changed. Of these, 21 have been accelerated and 45 have been delayed
for between one and 15 months.

D. Construction Costs and Cost Forecasts

Spending through December 31, 2012 in current dollars is forecasted to be
approximately $292 million below the capital cost schedule approved in Order No. 2011-
345. The present cash flow forecast indicates that the Company will be able to complete
the Units for $4.553 billion in 2007 dollars, which is $283 million above the forecast
approved in Order No. 2011-345. The current cost estimates include a) new forecasts of
Owners Cost associated with construction oversight and operational readiness functions
of the New Nuclear Deployment (NND) team, b) costs associated with the resolution of
claims made by the contractors for the Units, Westinghouse Electric Company, LLC and
the Shaw Group (WEC/Shaw), related to design changes and delays in the issuance of the
Combined Operating Licenses (COLs) for the Units (WEC/Shaw Claims), ¢) new
forecasts of Transmission cost, and d) change orders under the Engineering, Procurement
and Construction Agreement (EPC Contract) related to cyber security, health insurance
costs, and other matters. The specific items resulting in these increases are discussed in
more detail in Section II.

Contemporaneously with the filing of this quarterly report, the Company is filing a
petition with the Commission under the authority of S.C. Code Ann. § 58-33-270(E)
(Update Filing) for review and approval of revised construction schedule and cash flow
schedules for the project. This Update Filing is discussed in more detail in Section II.

2
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EXHIBIT A
PUBLIC VERSION

In Order No. 2009-104(A), the Commission recognized that forecasts of
Allowance for Funds Used During Construction (AFUDC) expense and escalation would
vary over the course of the project and required those forecasts to be updated with each
quarterly report. The current escalation indices were issued in January of 2012 for the
period of July-December of 2011 and have been used in forecasting the construction
costs for the project that are presented here. Chart A below compares the current capital
cost forecast to the forecast presented in the last quarterly report.

Chart A: Reconciliation of Capital Cost (3000)

Projected @ 3/31/12 | Projected @ 12/31/11
Forecast Item (Five-Year Average | (Five-Year Average Change
Escalation Rates) Escalation Rates)
Gross Construction $5,761,910 $5,605,886 $156,024
Less: AFUDC $237,926 $212,314 $25,612
Total Project Cash Flow $5,523,984 $5,393,572 $130,412
Less: Escalation $970,629 $1,104,934 ($134,305)
Capital Cost, 2007 Dollars $4,553,355 $4,288,638 $264,717

Chart B compares the current forecast of gross construction costs, including
current escalation, to the forecast on which the Commission relied in adopting Order No.
2011-345. Chart B shows that the forecasted capital cost of the Units in 2007 dollars has
increased by approximately $283 million. This increase reflects the additions to the
budget referenced in Section I. D above and is explained in more detail in Section II of
this report. It is offset by the voluntary decision by the Company, communicated to the
Commission by letter dated April 25, 2011, that it would not seek recovery for $103,000
in Community Support/Outreach costs that WEC/Shaw had included in costs to be
charged under the EPC Contract for the Units. Due to the changes in forecasted
escalation, when netted against changes in AFUDC, see Section I. F, below, the cost of
the plant in future dollars has decreased by approximately $25 million since Order No.
2011-345 was issued.

3
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EXHIBIT A
PUBLIC VERSION

Chart B: Reconciliation of Capital Cost ($000)

Projected @ 3/31/12 aAnL-——dFZm::i‘;g
Forecast Item (Five-Year Average In OF d[::?' 2011- Change
Escalation Rates) =
345

Gross Construction $5,761,910 $5,786,943 ($25,033)
Less: AFUDC $237,926 $255,684 ($17,758)

Total Project Cash Flow $5,523,984 $5,531,259 (87,275)
Less: Escalation $970,629 $1,260,855 (5290,226)
Capital Cost, 2007 Dollars $4,553,355 $4,270,404 $282,951

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current one year inflation indices
are used to escalate costs occurring in the twelve-month period after the date of each
quarterly report. The most current escalation indices are found in the Handy-Whitman
January 2012 update which was issued in May 2012 and reports data for the period July-
December of 2011. Those rates are reflected in this report. The approved capital cost
targets have been adjusted to reflect the currently reported historical escalation rates. The
forecasted costs provided here reflect the terms of the preliminary agreement related to
the WEC/Shaw Claims which changes the index applicable to Firm with Indexed
Adjustment cost categories going forward from a floating Handy Whitman adjustment to
a fixed rate for the life of the project.

As shown on Appendix 4, utility construction cost escalation rates were at
historically high levels during the period 2005-2008, and since then have dropped.
Current escalation rates are shown on Chart C, below. When compared to the previous
quarter, the current update shows a downward trend in rates.

4
Quarterly Report: 3/12




EXHIBIT A

PUBLIC VERSION
Chart C: Handy-Whitman Escalation Rates
Escalation Rate Comparison
Q4-2011 Q1-2012
HW All Steam Index:
One-Year Rate 4.75% 4.51%
Five-Year Average 4.75% 3.91%
Ten-Year Average 4.75% 4.71%
HW All Steam/Nuclear Index:
One-Year Rate 4.76% 4.52%
Five-Year Average 4.76% 3.87%
Ten-Year Average 4.76% 4.72%
HW All Transmission Plant Index:
One-Year Rate 4.84% 2.48%
Five-Year Average 4.36% 3.00% -
Ten-Year Average 4.81% 4.55%

F. AFUDC

The AFUDC for the project is currently projected to be approximately $17.8
million lower than the forecast on which Order No. 2011-345 was based. Consistent with
Order No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy
Regulatory Commission (FERC) approved methodology as applied to the balance of
Construction Work in Progress (CWIP) that is outstanding between rate adjustments.
SCE&G’s projected AFUDC rate is currently 5.28% versus a rate of 5.87% that applied
when Order No. 2011-345 was issued.

G. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

The current approved Cumulative Project Cash Flow target for the project was
adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the
Commission provided that the applicable Cumulative Project Cash Flow target would be
adjusted with each quarterly report to reflect updated escalation data.

5
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EXHIBIT A
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Appendix 2 provides the approved Cumulative Project Cash Flow target updated
for current escalation data. The cash flow targets up until December, 2011, have been
updated to reflect actual escalation rates. The cash flow targets for the first quarter of
2012 and beyond have been updated based on the most recently available inflation
indices, which for purposes of this report, are the indices provided in May of 2012 that
report data through December 31, 2011. When actual indices for the period January 1,
2012, to June 30, 2012, become available, the cash flow data for the first and second
quarters of 2012 will be revised to reflect the actual escalation rates.

Appendix 2 compares the approved Cumulative Project Cash Flow target to the
current cumulative cash flow schedules for the project, which include actual costs where
available and SCE&G’s working forecasts of annual cash flows for future years. In
addition, the project cash flow targets presented on Appendix 2 for 2011 and 2012 have
been adjusted to reflect timing differences between the billing methodology under the
EPC Contract and the calculation of the escalated cash flow targets under Order No.
2009-104(A). Under the EPC Contract, for periods where actual escalation rates are not
available, WEC/Shaw bills SCE&G based on a rolling 2-year average of the applicable
Handy-Whitman rate and provides adjustments to reflect the actual rate when it is known.
An adjustment has been made to Appendix 2 target calculations to offset the timing
differences that arise as a result of WEC/Shaw’s approach to estimated billings and
credits. This adjustment applies to those EPC contract cost categories that are subject to
indexed escalation.

II.  Progress of Construction of the Units

On March 30, 2012, the Nuclear Regulatory Commission (NRC) issued the COLs
for the Units. This represents the successful completion of a major milestone in the
construction project. The United States Army Corps of Engineers (USACOE) issued the
404 Wetlands permit for the project on the same day.

Immediately following receipt of the COLs, SCE&G issued several Limited
Notices to Proceed to WEC/Shaw which allowed the initial placing of nuclear safety-
related concrete for Unit 2 to begin during the week of April 2, 2012. On April 19, 2012,
SCE&G issued a Full Notice to Proceed to WEC/Shaw, which represents another major
milestone for the project and allows all remaining safety-related work to commence.
Mobilization is underway for Cooling Tower 2B construction work that was delayed
pending issuance of the 404 Wetlands permit.

On March 29, 2012, a preliminary agreement was signed by Senior Management
of SCE&G and WEC/Shaw resolving the WEC/Shaw Claims, which included claims for
additional charges associated with the delayed issuance of the COLs, the Shield Building
design changes, the structural modules design changes, and the lower than anticipated

6
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rock elevations encountered in certain areas where the Unit 2 Nuclear Island (NI) will be
constructed. In the preliminary agreement, the Parties have agreed to the costs
adjustments that will be made to the EPC Contract to resolve the WEC/Shaw Claims and
other terms of their settlement. The parties have agreed to negotiate in good faith toward
the execution of a final agreement based on the terms of the preliminary agreement. The
preliminary agreement also reflects the intention of the parties that the Substantial
Completion Dates of the Units will be revised to March 15, 2017 and May 15, 2018,
respectively.

On May 15, 2012, contemporaneously with the filing of this quarterly report,
SCE&G made an Update Filing with the Commission under the authority of S.C. Code
Ann. § 58-33-270(E). The Update Filing will provide the Commission with the
opportunity to review and approve revised project construction and cash flow schedules
which reflect a) the March 30, 2012 issuance date for the COLs, b) the revised
Substantial Completion Dates for the Units of March 15, 2017 and May 15, 2018, ¢) the
negotiated settlement of the WEC/Shaw Claims totaling $137.5 million, d) revised
Owners Costs forecasts totaling $131.6 million, e) revised Transmission cost forecasts
totaling $7.9 million, and f) change orders to the EPC Contract related to cyber security,
health insurance costs and other matters totaling $5.9 million. All of these items are
discussed in additional detail in Section II. The total amount of additional costs that are
reflected in this filing is approximately $283 million.

Prior to the May 15, 2012 Update Filing, SCE&G withdrew an earlier update
filing made on February 29, 2012. That earlier filing predated the issuance of the COLs
and the preliminary agreement with WEC/Shaw concerning the WEC/Shaw Claims.

Under S.C. Code Ann. § 58-33-270(E), the Update Filing is to be approved unless
the updates are shown to be the result of imprudence by the utility. By statute, the
Commission is required to issue an order approving or denying the petition by November
16, 2012.

Fabrication of equipment off-site continues to proceed well or has shown
improvement and is on a schedule that supports the on-site construction schedule, with
the exception of sub-modules from the Shaw Modular Solutions (SMS) facility.
Accordingly, SMS remains a significant area for focus to the project. This work has been
delayed due to module redesign, production issues, and Quality Assurance and Quality
Control (QA/QC) issues. SMS is in the process of resolving these issues. SCE&G
continues to monitor this area carefully and considers it to be a focus area for the project.

The project maintains a safety record that is unprecedented for a heavy
construction site of its size. Since construction began over three years ago, the project
has accumulated over 5 million safe-work hours, with a small number of recordable
injuries and only three lost time incidents. The most recent lost time incident occurred in
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April of 2012, thereby stopping the project’s current streak for consecutive safe-work
hours.

At present all milestone completion dates are within approved schedule
contingencies.

A more detailed presentation of the status of the project is addressed in Section
IT.A-Section II.G below.

A. Licensing and Permitting

1. COLs

On March 30, 2012, the NRC issued a COL to SCE&G for each
AP1000 unit, which is V.C. Summer Units 2 and 3. Issuance of the COLs
provided SCE&G with the authority required under the statutes administered by
the NRC to construct and operate the Units and allowed nuclear safety-related
construction work to begin. As a result of the issuance of the COLs, SCE&G is
now the holder of an active nuclear construction and operating license for each
unit and SCE&G’s construction and operating activities are subject to an elevated
level of oversight and accountability by the NRC.

2. NRC Inspections

a) Completed Inspections

During the week of March 19, 2012, the NRC conducted an
information gathering trip for the management of an Inspections, Tests, Analyses,
and Acceptance Criteria (ITAAC) inspection which is planned for May 14 — 18,
2012.

During the week of April 2, 2012, the NRC conducted a containment
vessel welding inspection. This inspection examined the techniques, materials,
and testing methods used to assemble the containment vessel. The NRC
inspection team completed the inspection with no findings.

The NRC also maintains on-site inspectors that perform inspection
duties that are summarized in quarterly inspection reports.
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b) Upcoming Inspections

During the week of May 14, 2012, the NRC will be conducting
inspections to review four areas: (1) the reporting of parts and material defects; (2)
management of ITAACs, (3) quality assurance, and (4) nuclear island civil work.

On May 22, 2012, the NRC Chairman, Gregory B. Jaczko, is
scheduled to visit the site.

On May 24, 2012, the NRC will conduct a public meeting/open
house regarding Virgil C. Summer Nuclear Station Unit 1 annual assessment and
NRC construction oversight of Units 2 and 3 COLs.

NRC inspections related to implementation of the site quality
assurance program and corrective action program are planned to be conducted
later this year. Additional NRC inspections are expected to be conducted during
the remainder of the year.

3. NRC Response to the Japanese Earthquake and Tsunami of
March 2011

On March 30, 2012, the NRC issued to SCE&G COLs for Units 2 & 3 that
contained a license condition to address the beyond-design-basis event mitigation
recommendation provided by the Near Term Task Force (NTTF). This condition
must be fulfilled by SCE&G prior to fuel load and operation of the new plants.
This condition also required SCE&G to provide written confirmation to the NRC
within 20 days from the date of the license acknowledging its acceptance of those
requirements associated with it. SCE&G has informed the NRC that it accepts the
condition placed upon the COLs.

The NRC also issued a concurrent order with the COLs that addresses spent
fuel pool monitoring instrumentation (Order EA-12-063). This order places the
same ‘requirements on SCE&G for spent fuel pool monitoring instrumentation as
those issued to other licensees on March 12, 2012. It also required SCE&G to
respond to the NRC within 20 days with a confirmatory letter accepting the
requirements of the order. SCE&G has informed the NRC that it accepts the
condition placed upon the COLs.

In addition, the NRC issued a Request for Information (RFI) on April 13,
2012, to SCE&G requiring a descriptive plan indicating how Units 2 & 3 will
supply power to communications systems required by the site emergency plan and
information about staffing levels necessary to execute that plan during an
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emergency event involving multiple units. This RFI also required a 30-day
written acknowledgement to the NRC accepting the requirements of the RFI or
indicating inability to comply. SCE&G has informed the NRC that it will comply
with the timelines for supplying the requested information.

SCE&G is actively engaged in efforts to address the NTTF
recommendations as detailed in its associated COL license condition, NRC Order
EA-12-063, and the RFI issued in April. In addition, SCE&G is involved in a
collaborative endeavor by the nuclear industry to develop and implement site-
specific, diverse and flexible mitigation strategies that strive to reduce the risks
associated with beyond-design-basis conditions. This approach, which is being
led by the Nuclear Energy Institute (NEI), is referred to within the industry as
“FLEX”. SCE&G is coordinating its efforts related to FLEX through industry
groups to maximize its response effectiveness while minimizing costs.

4.  Major Construction Permits

a) 404 Wetlands Permit

The USACOE issued the 404 Wetlands Permit for the project on
March 30, 2012. This has allowed WEC/Shaw to begin work on Cooling Tower
2B and for work to begin on other water supply and discharge structures.

b)  Other Permits

In early February 2012, SCE&G submitted to the South Carolina
Department of Health and Environmental Control (SCDHEC) an updated National
Pollutant Discharge Elimination System (NPDES) permit application. The updated
permit application addressed questions raised by SCDHEC concerning
temperature and chemical mixing under 7Q10 water flow conditions in the Broad
River. Approval of this updated application will allow SCE&G to discharge
blowdown water from the Units into the Parr Reservoir and to begin construction
on the Raw Water System (RWS) intake structure, the Wastewater System (WWS)
and other appurtenances associated with the water and wastewater systems. The
draft permit was placed on public notice on March 30, 2012 by SCDHEC,
allowing a 30-day period for comments that ended on April 30, 2012. The
Environmental Protection Agency (EPA) has requested until June 11, 2012 to
review the application.

No other major permits are outstanding. Other construction-related
permits are anticipated to be obtained in the ordinary course of administering the
project.
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5. Base Load Review Act (BLRA) Regulatory Proceedings

On May 15, 2012, contemporaneously with the filing of this quarterly
report, SCE&G made an Update Filing with the Commission under the authority
of S.C. Code Ann. § 58-33-270(E). The Update Filing will provide the
Commission with the opportunity to review and approve revised project
construction and cash flow schedules reflecting current substantial completion
dates for the Units, the resolution of the WEC/Shaw Claims (all as set forth in the
preliminary agreement with WEC/Shaw) totaling $137.5 million, revised Owners
costs totaling $131.6 million, revised Transmission costs totaling $7.9 million, and
other change orders associated with cyber security, health care costs and other
matters totaling $5.9 million. The total amount of additional costs that are
reflected in this Update Filing is approximately $283 million.

Prior to the May 15, 2012 Update Filing, SCE&G withdrew an earlier
update filing made on February 29, 2012. That earlier filing predated the issuance
of the COLs and the preliminary agreement resolving the WEC/Shaw Claims.
The adjustments that were included in the initial update filing have been revised in
the new Update Filing.

Under S.C. Code Ann. § 58-33-270(E), the Update Filing is to be approved
unless the schedule and cost updates are shown to be the result of imprudence by
the utility. By statute, the Commission is required to issue an order approving or
denying the petition by November 16, 2012.

6. Utility Facility Siting and Environmental Protection Act
Proceedings

As previously reported, in early January 2012 the Commission issued Order
No. 2011-978 that granted SCE&G a certificate of environmental compatibility
and public convenience and necessity for construction of three transmission lines
associated with the Units. These transmission lines are necessary to route power
to the grid, and to ensure system reliability while Unit 3 lines are constructed. The
three lines are the VCS1 — Killian Line (Killian Line), the VCS2 — Lake Murray
Line No. 2 (Lake Murray No. 2 Line), and that segment of the VCS2 — St. George
No. 1 Line that runs between the plant site and the Lake Murray 230/115 kV
substation (St. George Segment). No party has appealed this order.
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B. Engineering
1. Engineering Completion Status

The V.C. Summer Units 2 & 3 Total Plant Design Completion Status is as
follows:

a) Site specific design — 85.3% complete.’

b) Standard Plant Issued for Construction (IFC) Drawings — 40.7%
complete.

2. Site Specific Design Activities

Site specific design work is ongoing in support of site specific systems, to
include the Circulating Water System, Yard Fire System, Potable Water System,
RWS, Sanitary Drain System, Offsite Water System (OWS) and WWS.

Environmental testing to support OWS design efforts has revealed out-of-
specification levels of disinfectant byproducts that were determined to be caused
by the presence of bromides in the Broad River. The project is evaluating changes
to the water treatment design for the OWS to address the presence of bromides.

In addition, phosphate discharges into the Parr Reservoir are currently
limited by SCDHEC due to the elevated level of phosphates otherwise occurring
in the Broad River. These limits on phosphate discharges will require additional
evaluation of plant discharges, and ultimately may result in design changes to
waste water treatment processes planned for the Units. These issues are being
addressed to ensure the best path forward for the project.

' The percentage of completion for site specific design for the quarter ending

March 31, 2012 decreased when compared to the percentage of completion for site
specific design for the quarter ending December 31, 2011. Additional site specific design
work scope was incorporated into the planned site specific design work scheduled for the
first quarter of 2012 thereby leading to an increase in the number of hours required to
complete certain design work activities. While the project was able to complete its
planned site specific design work schedule for completion during the first quarter of
2012, the incremental site specific design work that was added to the project caused the
overall percentage of completion for site specific design work to decrease during the first
quarter of 2012.
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3. Procurement/Fabrication

a) The delays related to fabrication and delivery of the modules
by SMS at its facility in Lake Charles, Louisiana continue to be an important area
of focus for the project. Notwithstanding these delays, SCE&G has received on-
site from SMS four wall submodules that form part of module CA-20 as well as
four floor submodules.

On several occasions since 2010, SMS has re-baselined the initial module
fabrication and delivery schedule; however, SMS has not yet provided SCE&G
with a module fabrication and delivery schedule which takes into account the
current status of the project. Efforts continue at a senior level to ensure that SMS
addresses and corrects QA/QC and other issues related to module fabrication.
Senior management from both SCE&G and WEC/Shaw continue to collaborate to
determine a path forward. Currently, WEC personnel provide on-site engineering
support for production at SMS. At the outset of the project, SCE&G
representatives visited SMS on a quarterly basis. In light of SMS’s performance,
SCE&G increased its presence at SMS by conducting monthly visits which then
led to weekly visits. In March 2012, SCE&G established a permanent, resident
inspector at the SMS facility to provide additional oversight, reporting and
support.

During November of 2011, the NRC conducted a follow-up inspection to
an inspection conducted in January 2011 that was terminated early. By letter
dated January 6, 2012, the NRC provided its inspection report to SMS. Several
QA/QC issues were addressed, and remain open at the time of this filing. The
NRC has scheduled an inspection of SMS at the Lake Charles facility in May
2012. Due to issuance of the COLs, the results of this upcoming inspection will
now be on SCE&G’s License Docket and as license holder, SCE&G will be
accountable for compliance.

b) Currently, Mangiarotti (MN) is meeting quality and schedule
expectations for the components it is manufacturing. Additional WEC personnel
have been located at the facility to ensure that MN continues to maintain required
levels of QA/QC and does not allow further schedule delays to arise. At the time
of this filing, one BLRA milestone related to MN plant components is delayed by
15 months, as indicated in Appendix 1. Delays in the MN milestones are not
expected to affect the substantial completion dates of the Units.

c) Endurance Testing of the lead AP1000 Reactor Coolant Pump
(RCP) which is being supplied to an AP1000 construction project in China was
successfully completed in March of 2012 with no issues. V.C. Summer RCP
fabrication is proceeding on schedule.
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d) Reactor Coolant Loop (RCL) Piping for the Reactor Coolant
System (RCS) being manufactured by Tioga previously experienced delays in hot
leg manufacturing due primarily to deviation in grain size. A BLRA milestone
related to RCP piping was delayed by 13 months as of December 31, 2011.
However, successful efforts to mitigate further delay have resulted in the
completion of the milestone on March 19, 2012, as indicated in Appendix 1.

C. Construction

1. Switchyard construction work is progressing well, and the
Switchyard is on schedule to be energized in the first half of 2013, which fully
supports the project schedule.

2. Receipt of the COLs allowed safety-related dental concrete
placement to begin in the Unit 2 NI.

3. Excavation of the Unit 3 Power Block continues with drilling and
blasting of rock in the NI, and is on track for completion in the June/July 2012
timeframe.

4. Thus far, a total of four wall submodules that form part of module
CA-20 have arrived on-site. They are CA20-02, CA20-06, CA20-07, and CA20-
08B. There also are four floor submodules on-site at this time: CA20-34, CA20-
38, CA20-61 and CA20-42. Several other submodules are near completion and
are estimated to be shipped to the site within the next few weeks. One of the
submodules that is anticipated to ship shortly is CA20-01. When it arrives, Shaw
can begin on-site welding of Unit 2 module CA20.

5. Assembly of the Heavy Lift Derrick (HLD) was completed, and the
boom was raised. Three hundred (300) ton load testing was completed
successfully, and functional testing is ongoing.

6. The onsite fabrication of the Containment Vessel (CV) by Chicago
Bridge & Iron (CB&I) is progressing well. CB&I has completed final welding of
the BH2/BH3 circumferential weld joint on the Bottom Head Erection Stand and
Radiographic Testing (RT) of pressure boundary welds. Assembly of the Ring 1
Erection Stand has been completed on Pad 3 and is ready for erection of Ring 1 in
accordance with the current schedule. Schedule improvements continue to be
made by the CB&I CV fabrication team with the utilization of two production
shifts.
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7. The NRC recently questioned certain changes made to the
specifications for constructing the reinforcement steel — or rebar — cages that will
ultimately be placed into the excavation site of the Units. According to the NRC,
the changes made to the construction specifications should have been pre-
approved by the NRC prior to the work being undertaken. As a result,
construction of the rebar cages has ceased. To date, no rebar cages have been
placed into the excavation site for the Units, and the construction schedule does
not require the placement of rebar cages into the excavation site until a later date.
In the meantime, SCE&G and WEC/Shaw are working with the NRC to establish
a mutually satisfactory resolution of the issue.

D. Training

1. The second group of twelve training instructors for the Units
completed Instructor Simulator Training on April 13, 2012, at WEC in Cranberry,
PA. This completes the WEC Senior Reactor Operator (SRO) Certification
training process for SCE&G instructors. All future instructor SRO certifications
will be conducted onsite using SCE&G instructors.

2. Simulator hardware for the Unit 2/3 Limited Scope Simulators (LSS)
has been delivered and installed in the Nuclear Learning Center (NLC) Annex
simulator rooms. Site Acceptance Testing (SAT) of the Unit 2 Simulator has been
performed and discrepancies have been communicated to WEC/Shaw. The Unit 3
SAT is in progress. Issues related to delivery of the LSS software models, and
subsequent delivery of the Plant Reference Simulator (PRS), continue to be a
challenge, and present potential risks to the schedule for Initial Licensed Operator
(ILO) training and examinations. Human Factors Engineering/Integrated Systems
Validation (HFE/ISV) testing on the LSS at WEC previously scheduled to begin in
May 2012 has been postponed by WEC. Senior level management from SCE&G
and WEC/Shaw are proactively working to mitigate potential schedule impacts to
simulator delivery, testing, and subsequent certification of the PRS.

E. Change Control/Owners Cost Forecast

1. EPC Contract Amendment No. 3 — This amendment to the EPC
Contract defines and clarifies terms included in SCE&G’s builders risk policy, and
is in the process of being finalized.

2. Ovation Workstations (EPC Contract Change Order No. 13) —
This change order represents a “no-cost” change order under which WEC/Shaw
will provide three (3) Ovation Workstations in addition to those supplied with the
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Standard Plant. It was approved by SCE&G in March of 2012. As part of the
preliminary agreement between SCE&G and WEC/Shaw, this Change Order also
provides a computerized system which supports use of the LSS and revision of
Emergency and Abnormal Operating Procedures.

3. Cyber Security (EPC Contract Change Order No. 14) - A
Change Order was executed on March 15, 2012, authorizing a phased approach to
the costs associated with strengthening the Units’ defenses against cyber-attack
(Cyber Security) as mandated by the NRC. The change order includes a firm price
scope of work that will involve review of the specific equipment and software at
issue to identify vulnerabilities and devise a scope of work to protect against
cyber-attack.  These costs, as well as estimates of additional costs for
implementing the resulting scope of work are included in the current cost
forecasts.

4. Liquid Waste System (EPC Contract Change Order No. 15) -
On March 15, 2012, SCE&G approved a Change Order for a detailed scope of
work and associated costs for a revision to the design of the liquid waste discharge
piping for gravity drainage. This cost has been included in the forecasts for the
Units.

5. Operational Readiness and Other Owners Costs — SCE&G has
completed the comprehensive review of its New Nuclear Deployment and
Operational Readiness Staffing Plans which had been ongoing since 2008. The
current staffing plan reflects the additional skills, training and experience that will
be required for a staff that can safely and efficiently operate the Units. In addition,
the plan reflects the cost for the accelerated hiring and training of staff to meet the
schedule outlined in the preliminary agreement between SCE&G and WEC/Shaw
to change the substantial completion dates of the Units. The updated Owners costs
also include updated cost projections for information systems, facilities and other
items.

6. Regulatory Delay/New Requirements Costs and Other
Associated Costs — As indicated in previous reports, Change Order No. 11
addressed COL Delay and other related issues. As discussed earlier in Section II,
SCE&G and WEC/Shaw have reached a preliminary agreement concerning claims
by WEC/Shaw for additional charges associated with design modifications to the
shield building and the structural modules (including resulting increases in
construction costs for both), delays in NRC licensing, and unanticipated rock
conditions where the foundations for the Unit 2 NI will be constructed
(WEC/Shaw Claims). Costs associated with the WEC/Shaw Claims have been
included in the updated cost forecast for the Units. In addition, the preliminary
agreement fixes the escalation on the Fixed with Indexed Adjustment Category
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going forward for the life of the project. These amounts were previously escalated
based on the Handy-Whitman Indices. The Handy Whitman Indices will continue
to be used in forecasting non-firm (Target) cost categories, ie., Actual Craft
Wages, Non-Labor Costs and Time & Materials.

7. Transmission Costs — SCE&G has updated forecasted transmission
costs associated with the Units based on additional design and engineering work,
evaluation of power flows, and current information about right-of-way costs. As
discussed in Section II, F below, SCE&G has determined that it is preferable to
construct a new Saluda River 230/115 kV Substation rather than installing
additional autobanks at the Lake Murray 230/115 kV Substation and the Denny
Terrace 230/115 kV Substation. SCE&G will also perform terminal and bus
upgrades at the Canadys, Summerville and Saluda Hydro substations. Further,
SCE&G will underground a section of the Parr-VCSN Safeguard 115 kV line.
Undergrounding this section of line will enhance safety and reliability. As a result
of these and other changes and upgrades, transmission cost forecasts have
increased by $7.9 million. These updated costs have been included in the forecast
for the Units.

F. Transmission

1. Killian Line — In early January 2012, in accordance with Order No.
2011-978, SCE&G began construction on the VCS-Winnsboro segment of the
Killian Line. As of March 31, 2012, this first segment (approximately 13 miles)
was about 80% complete. Right-of-way acquisition for the Blythewood-Killian
segment continues with 31 of 50 required parcels having been acquired as of
March 31, 2012, and another 16 parcels accessible through condemnation. As
noted in Section II, E, 7 above, additional right-of-way acquisition costs will be
incurred.

2. Lake Murray 230 kV Line No. 2 — This line and the segment of the
St. George 230 kV Line No. 1 from VCS2 to the Lake Murray Substation share
the same (double circuit) structure. Engineering & design is approximately 53%
complete. No construction has commenced.

3. Unit 3 Lines — SCE&G anticipates filing an application under the
Utility Facility Siting and Environmental Protection Act for approval of the Unit 3
lines (VCS2-St. George 230 kV Lines No. 1 & 2, excluding the segment of the
No. 1 line filed with the Unit 2 lines) and associated facilities in the second quarter
of 2012.

4. St. George Switching Station — The site for this switching station
was purchased in 2009 and is currently undergoing environmental assessment.
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5. Saluda River Substation — Based on further review of system
conditions and requirements, SCE&G determined a new Saluda River 230/115kV
substation is preferable to its original plan to install additional autobanks at its
existing Lake Murray 230/115 kV and Denny Terrace 230/115 kV Substations.
Space limitations within these substations would have dictated the construction of
new additions adjacent to the existing substations. Further, reliability and
operations considerations make it preferable not to place numerous transformers in
a single location. SCE&G is currently in the process of purchasing the site for the
new Saluda River 230/115 kV Substation that is adjacent to the St. George lines
corridor. One of the St. George lines will fold-in to the new substation.
Accommodating power flows from the Units under this new configuration (i.e.,
the Saluda River 230/115 kV Substation configuration) will require upgrading and
fold-in of the 115 kV line between the Saluda River substation and the Lyles
substation

6. Parr-VCSN Safeguard Line — The Parr-VCSN Safeguard 115 kV
line provides back up power to VCSN Unit 1. The existing routing of the
Safeguard line and routing of four of the new transmission lines supporting the
new Units resulted in an unavoidable, multiple 230 kV line crossing of the
Safeguard line within the VCS plant property. To alleviate reliability and safety
concerns, a short segment of the Parr-VCSN Safeguard 115 kV line will be rebuilt
underground at the location of these multiple crossings.

7. Terminal and Bus Upgrades at Canadys, Summerville and
Saluda Hydro Substation — Transmission line conductor upgrades planned as
result of the new units also require the associated substation line terminal(s) to be
upgraded. One terminal upgrade is required at Canadys Substation, one at
Summerville Substation and two terminal upgrades at Saluda Hydro Substation.
The 230 kV bus conductor must also be upgraded at the Canadys Substation.

8. Parr-Midway 115 kV Line — The existing Parr-Midway 115 kV
transmission line parallels and runs near the new VCS2 switchyard. As a result of
detail design and routing for the 230 kV transmission lines terminating into the
new switchyard, the Parr-Midway line has been lowered to meet required
minimum National Electric Safety Code crossing clearances.

Anticipated Construction Schedules

As of March 31, 2012, the Company and its contractors remain on schedule to

complete all required milestones as adjusted pursuant to the milestone schedule
contingencies approved by the Commission in Order No. 2009-104(A). Each of those
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adjustments is itemized in the BLRA Milestone section that follows. Accordingly, the
project is in compliance with the construction schedules approved by the Commission in
Order No. 2010-12 and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule

The Project Licensing and Permitting, Engineering, Procurement and Construction
work remains on schedule to meet the Units’ Substantial Completion Dates taking into
account the schedule contingencies approved in Order 2009-104(A). A revised project
schedule will be submitted as part of the Update Filing on May 15, 2012, as a result of
the preliminary agreement between SCE&G and WEC/Shaw related to the Change Order
No. 11 study.

B. BLRA Milestones

Appendix 1 to this quarterly report lists and updates each of the specific
milestones constituting the anticipated construction schedule for the Units pursuant to
S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2010-12. Comparing the milestone
dates in this quarter to the reset milestone dates in Order No. 2010-12, 21 milestones
have been advanced and 45 have been delayed. None of the reset milestones are outside
of the parameters established by Order No. 2009-104(A).

IV.  Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. § 58-33-270(B) (6) (the Inflation Indices)

The Capital Cost section of this report (Section IV.A) provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2011-345. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates. There has not been
any use by the Company of the capital cost timing contingencies that were approved by
the Commission in Order No. 2009-104(A). The Inflation Indices section (Section IV.B)
of this report provides updated information on inflation indices and the changes in them.

A. Capital Costs

Appendix 2 shows the Cumulative Project Cash Flow target as approved in Order
No. 2011-345 and as updated for escalation and other Commission approved adjustments
under the heading “Per Order 2011-345 Adjusted.”

Appendix 2 also shows the cumulative cash flow for the project based on actual
expenditures to date and the Company’s current forecast of cost and construction
schedule under the heading “Actual through March 2012* plus Projected.”
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As shown on Appendix 2, the actual expenditure for the project during the 12
months ended December 31, 2011 was approximately $349 million. As shown on
Appendix 2, line 39, the cumulative amount projected to be spent on the project as of
December 31, 2012 is approximately $1.924 billion. As shown on Appendix 2, line 18,
the Cumulative Project Cash Flow target approved by the Commission for year-end 2012
adjusted for current escalation and WEC/Shaw billing differences is approximately
$2.182 billion. As a result, the cumulative cash flow at year-end 2012 is forecasted to be
approximately $258.1 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the
project as it was approved in Order No. 2011-345. Appendix 3 does not include any
adjustments to the cash flow schedule for changes in inflation indices or adjustments in
capital cost schedules made by the Company. The AFUDC forecast presented on
Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.

B. Inflation Indices

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104(A). Included is a history of the annual Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; the Handy Whitman All Transmission Plant Index, South Atlantic Region; and
the Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $6.3 billion as forecast in Order No. 2009-104(A) to a
forecast of $5.8 billion using current inflation data.

V.  Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2.

VI. Conclusion

The construction project is proceeding safely and efficiently. Since the last
quarterly report, the project has met major milestones with the issuance of the COLs, 404
Permit and Full Notice to Proceed. The Units are currently anticipated to be completed at
a cost of approximately $4.6 billion in 2007 dollars. The Company maintains an
extensive staff of experts that monitors and oversees the work of its contractors and has
identified and continues to monitor closely all areas of concern related to either cost or
schedule for the project. The Company will continue to update the Commission and ORS
of progress and concerns as the project proceeds.
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7Q10 A standard low-water flow condition used for evaluating the environmental effects of
discharges and withdrawals from rivers and streams. The conditions are calculated to
reflect the lowest average 7-day flow expected to be encountered during any 10-year
period.

ACRS Advisory Committee on Reactor Safeguards - a committee organized to independently
review license applications and advise the NRC.

AECOM A private engineering firm that works for Norfolk Southern railroad.

AFUDC Allowance for Funds Used During Construction.

AP1000 The WEC designed Advanced Pressurized water nuclear reactor of approximately 1000
megawaltts generating capacity.

ASER Advanced Safety Evaluation Report—a report by the NRC staff concerning its
evaluation of the safety aspects of a nuclear license application.

ASLB The Atomic Safety Licensing Board of the Nuclear Regulatory Commission.

BH2 Bottom Head 2 Plates — Second course or middle plates of the Containment Vessel
Bottom Head.

BH3 Bottom Head 3 Plates — Third course or top plates of the Containment Vessel Bottom
Head.

BLRA The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).

Bottom Head | Support structure that holds the Containment Vessel Bottom Head during construction

Erection Stand

(not plant equipment).

CA

The designation for a specific pre-fabricated construction module that forms part of the
reactor building, such as Module CA20.

CAR A Corrective Action Report related to design, engineering or construction of the Units,
or related processes, that must be corrected.

CB&l Chicago Bridge & Iron, a sub-contractor on the project.

CFC Certified For Construction—engineering and design drawings that are ready for
construction to begin.

Challenged Costs for which WEC/Shaw has asserted the right to additional cost recovery under the

Costs EPC Contract including costs associated with a) NRC licensing delays, b) redesign of
the shield building, c) redesign of certain pre-fabricated modules for the Units, and d)
unanticipated rock conditions.

COLs Combined Operating Licenses for construction and operation of a nuclear unit issued by
the NRC.

COLA A Combined Operating License Application.

Commission The Public Service Commission of South Carolina.

Consortium The joint venture between WEC Electric Company, LLC and the Shaw Group to
construct the Units under the terms of the EPC Contract.

CR A Condition Report communicating and memorializing concerns with the design,
engineering or construction of the Units, or related processes, which report in some
cases can become the basis for a Corrective Action Report.

CcvV The Containment Vessel which provides containment for the reactor vessel and
associated equipment.

CVBH The Containment Vessel Bottom Head that forms the bottom of the Containment

Vessel.
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CWIP Construction Work in Progress.

Cws The Circulating Water System ~the system that will transport waste heat from the
turbines to the cooling towers.

Cyber Security | Technologies, processes and practices designed to protect networks, computers,
programs and data from attack, damage or unauthorized access.

DCD Design Control Document which is approved by the Nuclear Regulatory Commission
document and sets forth the approved design of a nuclear reactor.

DSM Demand Side Management-programs to reduce the demand for electrical capacity and
energy.

EIS An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.

EMD The sub-contractor for the Reactor Cooling Pump.

EPA The United States Environmental Protection Agency.

EPC Contract | The Engineering, Procurement and Construction Agreement for construction of the
Units entered into by SCE&G and WEC/Shaw.

FEIS A Final Environmental Impact Statement as required by the National Environmental
Policy Act of 1969.

FERC The Federal Energy Regulatory Commission.

FFD Fitness For Duty, a program that seeks to provide reasonable assurance that site
personnel are trustworthy, will perform their tasks in a reliable manner, and are not
under the influence of substances or otherwise impaired in a way that may adversely
affect their ability to safely and competently perform their duties.

Fixed/Firm Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

FNTP Full Notice to Proceed authorizing all remaining safety-related work to commence.

FSER A Final Safety Evaluation Report—a report by the NRC staff concerning its evaluation
of the safety aspects of a nuclear license application.

GDP Gross Domestic Product.

HFE/ISV Human Factors Engineering/Integrated Systems Validation —part of the development of
a training simulator for the Units.

HL or Hot Leg | That part of the Reactor Cooling Loop that transports steam to the steam generators.

HLD Heavy Lift Derrick - the derrick that will be erected on site to move large modules and
equipment.

IFC Issued for Construction —engineering drawings that include information necessary for
construction of specific structures, systems and components.

ILO Initial Licensed Operator

IPS Integrated Project Schedule for licensing and construction of the Units.

ITACC Inspections, Tests, Analyses, and Acceptance Criteria which are the inspections, tests,
analyses and acceptance criteria that the NRC has determined to be necessary and
sufficient to demonstrate that an nuclear unit has been constructed and will operate in
conformity with the COL, the Atomic Energy Act of 1954, as amended, and the NRC’s
regulations.

LNTP Limited Notice to Proceed authorizing a vendor to commence specific work.

LSS Limited Scope Simulator —a training simulator with limited functionality that can be

used for the initial stages of operator training,
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MAB Module Assembly Building -a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.

MN Mangiarotti —-a supplier of nuclear components headquartered in Sedegliano, Italy.

Near Term A senior level task force created by the NRC to address lessons learned from the 2011

Task Force earthquake and tsunami in Fukushima, Japan with operating nuclear plants and new
reactor applicants.

NEI Nuclear Energy Institute

Nelson Studs

Metal studs used in composite construction to secure concrete to steel components. The
studs project out of the steel components and are surrounded by the concrete when it is
poured.

NI Nuclear Island, comprising the steel containment vessel, the reactor building, and the
auxiliary building.

NLC Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site. ,

NN or NND The New Nuclear Deployment Team within SCE&G.

NPDES National Pollutant Discharge Elimination System.

NRC The United States Nuclear Regulatory Commission.

Opinion The opinion in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.
Comm’n, 388 S.C. 486, 697 S.E.2d 587 (2010).

ORS South Carolina Office of Regulatory Staff.

OWS Off Site Water System — the system that withdraws water from Monticello Reservoir
and provides potable and filtered water for the Units.

Pike Pike Energy Solutions, a contractor for transmission and switchyard related work.

PRA Probabilistic Risk Assessment.

PRS Plant Reference Simulator — a training simulator with full functionality that can be used
in all stages of operator training.

QA Quality Assurance — The planned and systematic activities implemented in a quality
system so that the quality requirements for a product or service will be fulfilled.

QA/QC Quality Assurance/Quality Control.

QC Quality Control — The observation techniques and activities used to fulfill requirements
for quality.

RAI Requests for Additional Information issued by the NRC staff to license applicants.

RCA Root Cause Analysis -- identification and evaluation of the reason for non-conformance,
an undesirable condition, or a problem which (when solved) restores the status quo.

RCL The Reactor Coolant Loop ~the piping and related equipment that transports heat from
the reactor to the steam generator.

RCP The Reactor Cooling Pump which forms part of the Reactor Coolant System.

RCS The Reactor Coolant System -the complete system for transferring and transporting heat
from the reactor to the steam generator.

RFI Requests for Information issued by the NRC staff to licensees.

ROW Right-of-way.
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RT Radiographic Testing - a nondestructive testing method of inspecting materials for
hidden flaws by using the ability of short wavelength electromagnetic radiation (high
energy photons) to penetrate various materials. _

RWS Raw Water System —the system for withdrawing and transporting raw water from the
Monticello Reservoir.

SAT Site Acceptance Testing

SCDHEC The South Carolina Department of Health and Environmental Control.

SCDNR The South Carolina Department of Natural Resources.

SCE&G or South Carolina Electric & Gas Company.

The Company

SER Safety Evaluation Report—a report by the NRC staff concerning its evaluation of the
safety aspects of a nuclear license application.

Shaw The Shaw Group.

SMS Shaw Module Solutions, LLC.

SRO Senior Reactor Operator

Target Costs under the EPC Contract where targets have been established but where SCE&G
pays actual costs as incurred.

Units V. C. Summer Nuclear Station Units 2 & 3.

USACOE The United States Army Corps of Engineers.

VCSNS or V. C. Summer Nuclear Station.

VCSN

WEC WEC Electric Company, LLC.

WEC/Shaw The consortium formed by WEC Electric Company, LLC and the Shaw Group.

WEC/Shaw WEC/Shaw’s claims for additional charges associated with the COLs delay, the Shield

Claims Building design changes, the structural modules design changes, and the lower than
anticipated rock elevations encountered in certain areas where the Unit 2 Nuclear Island.

WTP The Off-Site Water Treatment Plant which will take water from Lake Monticello and
treat it to potable water standards.

WWS The Waste Water System —the system for collection, treatment and disposal of domestic

"| waste water generated on site.
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V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code
Ann. § 58-33-270(B)(1) in Order No. 2010-12. Appendix 1 provides columns with the
following information:

1.

3.

8.

9.

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2010-12.

The BLRA milestone date, both by year and quarter and the specific calendar date
for the milestone, as approved by the Commission in Order No. 2010-12.

The current milestone date, both by year and quarter and the specific calendar date
for the milestone.

For each actual completed milestone, the date by which it was completed. For
milestones completed prior to the current reporting quarter, the milestone entry is
shaded in gray. For milestones completed during the current reporting quarter, the
milestone entry is shaded in green. For milestones with planned completion dates
that vary in days instead of months, the milestone entry is shaded in yellow.
Information showing the number of months, if any, by which a milestone has been
shifted.

Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

Notes.

On the final page of the document, there is a chart summarizing milestone completion
and movement comparing the current milestone date to the milestone date approved in
Order No. 2010-12. This movement is shown for only the milestones that have not been
completed.
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EXHIBIT A
PUBLIC VERSION

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)
Quarter Ending March 31, 2012

Appendix 2 is an updated and expanded version of the information contained in

the capital cost schedule approved by the Commission in Order No. 2011-345.

Appendix 2 shows:

The actual expenditures on the project by plant cost category through the current
period.

The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.

The cumulative CWIP for the project and the balance of CWIP that is not yet
reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and

as updated for escalation and other Commission-approved adjustments is found under the
heading “Per Order 2011-345 Adjusted.” The adjustments reflect:

1.

Changes in inflation indices.
Budget Carry-Forward Adjustments used, where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the current construction schedule and forecast of year-by-year
costs going forward. This information is found under the heading “Actual through

March 2012* plus Projected.”

26
Quarterly Report: 3/12



“BUIPURISING JQIP LUIFUOYS $,99TDS PUE *$58204d U HIOM UONINASUOD ‘sopes uoyeziieude) ‘jended JO 1503 POPPIqWS $,5330S
'$3104 152)2Jul 131 UT SABURYD LM AleA U Sajel SANLY "3RI OFIDE W2LNI 3y} S1 paltdde 318 HANIY YL

s 1 poiidde ajes 20NV 81022102
SIJON
‘feul) 94e Z10Z 50) SSNPUL [ENII® USYM o) 1eigns s) 4¢ 7107 10} S)1es UOHERISS Xapu| Jyqeanjddy,
SeS'IPE sojey Ul ARUaLIng JON dIMD [BIUSLIIOU| [BMOY Z10Z ‘LE UIIBW
96L'00L°} sejey ut Apuauing diMm9d
0L6'19L'S  LGZ'VL9'G 8SY'IGP'S  88G'806'F  LGO'PE0'Y  06E'LE6'Z LPL'066') LIE'9STL  6£0'cE8 SEE'LLY L2L'921 89€'2Z ssaiboud uj HIOM uo3oaNIsuo)
¥59'/8 86L'912 0.8'8¥5 LE5'L8 199'250't  6¥9'066 v2y'veL 8.2'¢9¢ L0L'SLY L9G'0SE  €0V'¥OL 89¢'2Z oLe'laL's UOJJINIISUOD SSOID)
yp1'9 16€'GL 81622 856'0F vE6'ZP 9pp'se Zav'oz 8l2'vi 05h'LL ¥95'0lL L6V'E 59 9Z8'L€2 (1sas0yu) pazyeyded)oandy
¥86'€25'S  vLY'IVY'S 990'L¥2'S  GIL'6LL'P  OEL'9BB'E  60V'9.8'C S0T've6'l ypZ'0lZ’L  €81°198 TE9'79%y  629'2Z1L €T (pasiney)mold ysed 10efoid eAneIMuny
_ 016't8 80v'102 16€°'125 615°€E8 LZL'600'L  v0Z'TSE 196°cLL 190'6¥¢ 165°86€ £00°0vE 506°001 €zL'1e $86'€25'S MOl4 ysed joafoad posiaey |e10 b
62L'¥Z 60%'8S sig'vel 008'v81 a8'sIzT $96'691 68L'66 v80'yE \L'ee 0€6'02 6l5'E - 629'046 uonejessy 3aafoid (101
18L'9S 666'2F1 1£5'98¢ 08.'8¥9 648'€6L 8€2'28L €LL'p19 LL6'LE 018'vLE €L0'6LE  98E'L6 gzLie GSE'ESS'Y ($ L00Z}s1500 19801 aseq |wjoL
- L€'l LZL'v9 066'LL 905'LS €06'9S 902Z'LS $96'}1 126 1243 9c - 215'62¢ $]80D uoissjusuvI}
$180D SIQUMQ
sjepajep ¢ owil)
81809 loqeTUON
TVILNIAIINOD
Jueuisn(py pexepul Y uuiy
€ weunsnipy pexi3 yym uuy
¥ BUNSRIPY PaX)d Unm wlg
uawsnipy oN Yim paxid
8102 2102 9102 §102 102 €102 Z102 1102 0102 6002 8002 1002 | lelol sajobaje) 1509 jueld
[ Patseold Tenoy )|
pejoefoad
sn|d ,z10z yorew ybnouyy lenyoy
vIS'€0Z'S  6¥0'806'F OLL'LPO'Y  LL1'20T'P  260'9Z9'C  €5G'800'E EPE'ZBL'T  PE'0SE'L  €81°'198 19’29y  8Z9'TZTL  €£ILMZ (1eBae))moly yses 198foid eageinwng
§26'662 6££'99Z £6G'6EY §Z0'9LS 6€5'L19 o1z'9ze 666'1€8 191'68% 256'86€ £00'0¥E S06°001 gzL'ie PIS'E0Z'S uonejuas3] uj abueyy 4oy peysnipy
008'15¢ 9.9'v0€ 106'v6y $09'L29 09,'v99 8rLLL8 £66'958 ¥66' L6V 256'86€ €00'0¥E 506°001 (AN ¥4 6S2°'1E£G'S 18N
- - - - - - - - - - - - - juswysn(py piemiog-Aiie) jebpng
- - - - - - - - - - - - - AdueBupuog Buynpeyssey 150 |eydes
008'4SE 9/9'v0¢ 105'v6Y $09'129 09.'v99 8vL'LL8 £66'058 ¥66'L6Y 256'96€ £00'0¥€ $06'001L €212 65Z'1ES'S (4ep10 Jed)mol4 yse) Jo8[oad enuuy
810¢C 1102 910¢ §102 14114 €102 ZhoZ [X'14 010! 002 8007 1002 1eyol | paysnipy spe-11.0Z 18p40 19d |
sjusuodwo) 30 [elide) 39S jo Alewwng - ¢ pue Z sjiuf Jswwng "o°'A
($ Jo spuesnoy])
STUNLIANIdX3 NOILONYLSNOD 3Lvadn pue g3Lvis3ay
Zo_mmm> O_J_mjn_ Z xipuaddy

V 1I91HX3

18

1]
4]
€S

39
]
L4
Lig
iy
14
sr
144
€y
144

or
6¢
8t
13
9t
S€
e
€e
43

0g
82
82
124
24
174
£
4
(44

114

O rN®a wWwWoOorO O

-N ® ¥ 0 o~ ©



EXHIBIT A
PUBLIC VERSION

APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

For comparison purposes, Appendix 3 provides the schedule of capital costs for
the project which was approved by the Commission in Order No. 2011-345 as the
Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).
Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.
Appendix 3 is intended to provide a fixed point of reference for future revisions and
updating. While the schedule of costs contained on Appendix 3 is subject to revision for
escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies
and other contingency adjustments as authorized in Order No. 2009-104(A), no such
adjustments have been made to the schedules presented here.
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EXHIBIT A
PUBLIC VERSION

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2012

Appendix 4 shows the changes in the inflation indices approved in Order No.
2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; the Handy Whitman All Transmission Plant Index, South Atlantic Region; and
the Chained GDP Index. The change in the relevant indices from the Combined
Application is also provided.
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2011 Peak Demand Summary Allocations

EXHIBIT B

Class Firm KW Demand Overall Ratios
RES 2,084,996 45.94%

SGS 794,029 17.49%

MGS 453,136 9.98%

LGS 1,017,250 22.41%
RETAIL 4,349,411 95.82%
WHS 189,770 4.18%
TOTAL 4,539,181 100.00%
Total Revenue Requirement: I S 59,222,898

Breakdown of Class Increases

Retail Ratios Allocated Increase
RES 47.94% S 27,204,694
SGS 18.25% S 10,356,397
MGS 10.42% S 5,913,077
LGS 23.39% S 13,273,212
RETAIL 100.00% S 56,747,380




EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY
REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS
AS OF MARCH 31, 2012 - ADJUSTED

WEIGHTED
EMBEDDED AVERAGE COST GROSS

AMOUNT RATIO COSTS OF CAPITAL OF TAX
Long-Term Debt $ 3,164,980,000 45.89% 6.08% 2.79% 2.79%
Preferred Stock $ 100,000 0.00% 0.00% 0.00% 0.00%
Common Equity $ 3,731,949,852 54.11% 11.00% 5.95% 9.68%
Total Capitalization $ 6,897,029,852 100.00% 8.74% 12.47%
* March 2012 actual adjusted for planned equity transfers through June 30, 2012:
June 30, 2012 Projected S 24,347,654 Additional Equity transfers planned by June 30

from Stock Plans



EXHIBIT D

South Carolina Electric & Gas Company
Base Load Review Act Revised Rates Filing
May 30, 2012
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2011 $ 1,100,237
Incremental Actual Additions to Plant through March 31, 2012 $ 336,790
Incremental Actual AFUDC through March 31, 2012 $ 7,755
Incremental Projected Additions to Plant April 1 through June 30, 2012 $ 144,725
Incremental Projected AFUDC April 1 through June 30, 2012 $ 5,229
Projected CWIP as of June 30, 2012 $ 1,594,736
Incremental CWIP $ 494,499
Deferral of 1/2 of Change Order No. 11 Schedule Impact Study $ (52)
Removal of Costs Pending Approval in Docket No. 2012-203-E $ (19,524)
Net Incremental CWIP $ 474923
Gross Cost of Capital 12.47%
Incremental Revenue Requirement $ 59,223
Allocation Factor for Retail Operation 95.82%

Allocated Retail Revenue Increase $ 56,747




EXHIBIT E

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON APPROVED RATES

APPROVED PROPOSED $ %
RATE CLASS REVENUE ! REVENUE CHANGE CHANGE
COL. 1 COL.2 COL. 3 COL. 4
RESIDENTIAL $ 1,010,583,397 §$ 1,037,759,927 § 27,176,530 2.69%
SMALL GENERAL SERVICE $ 405,602,874 $ 415,948,540 $ 10,345,666 2.55%
MEDIUM GENERAL SERVICE $ 240,243,477 $ 246,150,390 $ 5,906,913 2.46%
LARGE GENERAL SERVICE $ 580,716,143 § 593,975,360 $ 13,259,217 2.28%
RETAIL TOTAL (EXCLUDING LIGHTING) $ 2,237,145,891 § 2,293,834,217 § 56,688,326 2.53%

' . Approved revenue refiects current rates plus a known adjustment approved by the Public Service
Commission of South Carolina in Docket Number 2009-489-E. More specifically, the expiration of
the Economic Impact Zone (EiZ) Tax Credits Rider.



SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:
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21
21A
22
23
24
28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver / Conservation Residential Service
Time-of-Use Demand Residential Service
Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service
Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 — Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program — General Service Time-of-Use Demand

School Service
Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates

EXHIBIT F



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company’s standard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered dweliing
units in apartment structures or other multi-family residential structures. It is not availabie for resale service nor shail service be supplied to dwelling units
having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or members, of the
immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of application
in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
Summer Winter
(Billing Months (Billing Months

June-September) October-May)
Basic Facilities Charge: $ 9.00 3 9.00
Plus Energy Charge:
First 800 kWh @ $ 0.12116 per kWh $ 0.12116 per kWh
Excess over 800 kWh @ $ 0.13328 per kWh $ 0.11631 per kWh

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are inciuded in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above inciude a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its nhormal monthiy facility charge based on such difference in
costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shali be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 2 LOW USE RESIDENTIAL SERVICE
AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company’s standard service which is specified as
a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.
SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding the
billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time necessary to
determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing period
by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing period.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh wili terminate eligibility under
this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.
CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Basic Facilities Charge: $ 9.00

Plus Energy Charge:
All kWh @ $ 0.09416 per KWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or iocal governmentat
body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate scheduie.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 3 MUNICIPAL
POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to public
buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 19.25

Plus Energy Charge:
AllkWh @ $ 0.10790 per kWh
MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND S!IDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carofina.

SALES AND FRANCHISE TAX

To the above will be added any applicabie sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
Al! bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fuished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normai monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY v ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE
(Page 1 0f 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system to individually metered private residences and individually metered dweliing units in apartment structures or other multi-famity
residential structures. It is not availabie for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which
are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or iessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such
dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
}. Summer Months of June-September
A. Basic Facilities Charge: $ 13.00

B. Energy Charge:

All on-peak kWh @ $ 0.28195 per kWh
All off-peak kWh @ $ 0.09590 per kWh

C. Minimum Bill:
The monthly minimum charge shall be the basic facilities charge

1. Winter Months of October-May

A. Basic Facilities Charge: $ 13.00

B. Energy Charge:
All on-peak kWh @ $ 0.25657 per kWh
All off-peak kWh @ $ 0.09590 per kWh

C. Minimum Bill:
The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, exciuding holidays.®
Winter Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly faciiity charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer’s load characteristics.
The Company’s levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separaie contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead
distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family residential
structures. It is not available for resale service nor shall service be supplied to dweliing units having a total of more than ten rooms, five or more of which are
rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition o living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

The builder or homeowner must provide the following:
1) For new homes only - Proof that home meets the Council of American Building Officials Mode! Energy Code.
2) Receipts showing the purchase and instaliation of a new AC unit that meets the requirements as shown below.
3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).
4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availabiiity requirements as stated herein.
THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Mode! Energy Code and subject to change with a change in the Council
of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must be met to
satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed” thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed” thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling fights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).
*This is not a requirement for existing housing.

Floors: Floors over craw! space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).
100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.
Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.
Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum instalied insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with
the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot connections
to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.
Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).
Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials

Model Energy Code or any federal or state mandated energy codes, whichever is higher.
Other: Chimney flues and fireplaces must have tight fitting dampers.
“insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed” thermal resistance (R) vaiue for all loose fill or blowing type insulation materials must be verifiable either by installed density
using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods
specified by local governing agencies.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE
ENERGY SAVER / CONSERVATION RATE
(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: $ 9.00 $ 9.00
Plus Energy Charge:
First 800 kWh @ $ 0.12116 per kWh 3 0.12116 per kWh
Excess over 800 kWh @ $ 0.13328 per kWh $ 0.11631 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.
DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other mutti-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more of which
are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such
dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
I. Basic Facilities Charge: $ 13.00

Il. Demand Charge:
A. On-Peak Billing Demand

Summer Months of June-September @ $ 11.00 per KW
Non-Summer Months of October-May @ $ 7.50 per KW

iIl. Energy Charge:

All on-peak kWh @ $ 0.09353 per kWh
All off-peak kWh @ $ 0.07506 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum
integrated fifteen minute demand for any period may be recorded on a roliing time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*
Non-Summer Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND
(Page 2 of 2)

SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its norma! monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer’s loads or any part thereof and to obtain any other data
necessary to determine the customer’s load characteristics.

The Company's fevelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company’s General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 8 RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other muiti-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
Summer Winter
(Billing Month (Billing Month

June-September) October-May)
Basic Facilities Charge: $ 9.00 $ 9.00
Plus Energy Charge:
First 800 kWh @ $ 0.12618 per kWh $ 0.12618 per kWh
Excess over kWh @ $ 0.13880 per kWh $ 0.12113 per kWh

MINIMUM CHARGE
The monthiy minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03634 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission
of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS
All bilis are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shali be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions. It
is not available for resale service.

CHARACTER OF SERVICE
Altemnating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Biliing Months
June-September) October-May)
1. Basic Facilities Charge: $ 19.25 $ 19.25
. Demand Charge:
First 250 KVA of Billing Demand No Charge No Charge
Excess over 250 KVA of Billing Demand @ $ 3.40 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of June
through September.

lll. Energy Charge:
First 3,000 kWh @ $ 0.12532 per kWh $ 012532 per kWh
Qver 3,000 kWh @ $ 0.13347 per kWh $ 011667 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs exceed
four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

The energy charges above include the credits provided under the Rate Reduction and Tax Credit Rider as ordered by the Public Service Commission of
South Carolina. These energy charges will be adjusted as the credits expire.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
iIf the power factor of the Customer’s installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.
TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions covering
such service.

PAYMENT TERMS

All bills are net and payable when rendered.

ELECTRICITY

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling
unit was established prior to July 1, 1980.

The Company will fumish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or uneconomical,
monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge shall be $7.00.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for each
meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY
This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or standby
service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

RATE PER MONTH
Basic Facilities Charge: $ 9.00

Pius Energy Charge:
All kWh @ $ 0.12669 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no longer
required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service fumished for the operation of electric motor driven pumps and
equipment supplying water for the irrigation of farmlands and plant nurseries, and irmigation to provide adequate moisture for vegetative cover to control erosion
and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental to
the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the customer's
motor will not degrade the service to the other customers.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
I. Summer Months of June-September

A. Basic Facilities Charge: $ 22.90

B. Energy Charge:

Al on-peak kWh @ $ 0.22919 per kWh
All shouider kWh @ $ 0.13392 per kWh
All off-peak kWh @ $ 0.08052 per kWh
Il. Winter Months of October-May
A. Basic Facilities Charge: $ 22.90

B. Energy Charge:
All kWh @ $ 0.08052 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the revenue
deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:
The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m.-10:00 p.m., Monday-Friday, excluding
holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.
*Holidays are Independence Day and Labor Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fue! costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above inciude a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE
(Page 2 of 2)

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other data
necessary to determine the customer’s load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 12 CHURCH SERVICE
AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for general light and/or power service to churches. it is not available for resale or standby service. it is only
available to recognized churches.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 13.55

Plus Energy Charge:
All kWh @ $ 0.10787 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times
the estimated annual revenue excluding fue! revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
Al bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold
to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service
and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational
activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 ’ MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public areas,
or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 19.25

Plus Energy Charge:
All kWh @ $ 0.10143 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company’s standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS
Al bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no circumstances
will the Company aliow the service to be resold or shared with others.

The Company will fumish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate scheduie.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRICITY

RATE 14
AVAILABILITY

FARM SERVICE

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations or
any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises served.
Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain elevators and
crop drying for farm products produced on the premises served. it is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH
Summer
(Billing Months
June-September)
Basic Facilities Charge: $ 9.00
Plus Energy Charge:
First 800 kWh @ $ 0.12669 per kWh
Excess over 800 kWh @ $ 0.13931 per kWh

Winter
(Billing Months
October-May)

$ 9.00

$
$

0.12669 per kWh

0.12164 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4} times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the

customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00189 per kWh for Demand

Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental body.

PAYMENT TERMS

All bilis are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays

the difference in costs between non-standard service and standard service or pays to
difference in costs.

the Company its normal monthly facility charge based on such

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate contract

shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a

part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE
(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduied outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If no
firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as
Suppiementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of. (1) the Standby contracted demand, and, (2) the difference between the
measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Suppiementary Service is defined as all power supplied by the Company not defined herein as Standby Service.
5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 185.00

Demand Charge per KW of Contract Demand $ 5.27

Energy Charge:
On-Peak kWh @ $ 0.06886 per kWh
Off-Peak kWh @ $ 0.05101 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, exciuding weekends.
B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 per kWh are inciuded in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00131 per kWh for Demand Side Management expenses.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE
(Page 2 of 2)

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local govemmental
body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power.

TERM OF CONTRACT
Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not available for
resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH
1. Basic Facilities Charge: $ 22.90
il. Energy Charge:
A. On-Peak kWh
1. Months of June-September $ 0.22919 per kWh
2. Months of October-May $ 0.17558 per kWh
B. Off-Peak kWh
First 1,000 off-peak kWh @ $ 0.09374 per kWh
Excess over 1,000 off-peak kWh @ $ 0.09936 per kWh
DETERMINATION OF ON-PEAK HOURS
A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.*

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are inciuded in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

* RATE 16 GENERAL SERVICE
TIME-OF-USE
(Page 2 of 2)

EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for every
hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such instances, the
customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would demonstrate the
expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for service under this
provision.

The Rate Per Month would be the Rate 16 Basic Facilities Charge plus the product of the customer's actual metered energy times the kWh Energy Charge
as determined in the table below:

Tier Average Energy Usage per Month Energy Charge

A 0 - 999 kWh $ 0.11687 per kWh
B 1,000 - 1,999 kWh $ 0.11690 per kWh
Cc 2,000 - 3,000 kWh $ 0.11840 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple average
of the fast 12 months of historical energy consumption. For new accounts, a Company calculation will be performed based upon the customer technical
data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier assignment. When an
account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment change noted by the customer or
Company test result that may nullify eligibility as specified below. Tier assignments will not change on a month to month basis. Accounts averaging more
than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the standard Time-of-Use provisions of Rate 16.
The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer’s equipment or method of operation change such that a 100% Load Factor is no longer
expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load pattems
and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of demand
or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average usage above
3,000 kWh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type meter and bill the
customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service Commission
of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and Tax Credit Rider,
Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service wil be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a par of this rate scheduie.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voitage which shall be standard to the Company's operation.
RATE PER MONTH
I._Basic Facilities Charge $ _ 180.00
Ii. Demand Charge:
All KVA of Billing Demand @ $ 16.98 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on a
rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through
September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through May
in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

Il. Energy Charge:

First 75,000 kWh @ $ 0.05708 per kWh
Excess over 75,000 kWh @ $ 0.05183 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00131 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
Al bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be fumnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normai monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.
A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RIDER TO RATES 20 AND 23 SERVICE FOR COOL
THERMAL STORAGE
AVAILABILITY

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.
Service under this rider shall be available at customer's request and with Company Certification of customer’s installed thermal storage system. The
qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the on-
peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
The on-peak hours during June through September are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding
holidays.*

B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.
BILLING DEMAND DETERMINATION

Bitling Months June Through September
The on-peak billing demand (to the nearest whole number) shall be the greatest of the foliowing and shall be billed on the Applicable Rate
Demand charge:
(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00 p.m.,
Monday-Friday;
(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under this
rider. If customer is receiving initial service under this rider, the ratchet during the June through September billing period will be waived.

(3) The contract demand.
(4) Applicable Rate Minimum.

Billing Months October Through May
The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand
charge:
(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).
(2) 60% of the highest demand occurring during the preceding October through May billing period.
(3) The contract demand.
(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-peak
hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 4.12 per KVA

Excess Billing Demand Applicable to Rate 23 $ 4.12 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH
1. Basic Facilities Charge: $ 195.00
il. Demand Charge:
A. On-Peak 8iling Demand:
1. Summer Months of June-September @ $ 21.44 per KVA
2. Non-Summer Months of October-May @ $ 14.26 per KVA
B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 4.01 per KVA
Hl. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.09881 per kWh
2. Non-Summer Months of October-May @ $ 0.06886 per kWh
B. Off-Peak kWh
1. All Off-Peak @ $ 0.05101 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak biling demand will be the greater of. (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3)
50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approva!l Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03610 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Caroiina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00131 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inciusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South
Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility
charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve” basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that qualify
under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38 dated January
31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that will be allowed to
participate on a "first come first serve' basis for new facifities constructed by customers in the initial participant group and as provided for in the stipulation as
referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. it is not available for resale
service.

CHARACTER OF SERVICE
Alternating cumrent, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I. Basic Facilities Charge: 3 195.00
Il. Demand Charge:
A. On-Peak Billing Demand:
1. Summer Months of June-September @ $ 20.78 per KVA
2. Non-Summer Months of October-May @ $ 12.86 per KVA
B. Off-Peak Billing Demand
1. All Ofi-Peak Billing Demand @ $ 4.01 per KVA
ill. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.08806 per kWh
2. Non-Summer Months of October-May @ $ 0.06013 per kWh

B. Off-Peak kWh
1. All Off-Peak @ $_ 0.04735_ per kWh
BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a rolling
time interval.

For the summer months, the on-peak biliing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billing
demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-Aprit:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-8:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as ail hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS
Fuel costs of $.03610 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00131 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference
in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided for in
the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 22 ' SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade tweive.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
Basic Facilities Charge: $ 13.55
Pius Energy Charge:
First 50,000 kWh @ $ 0.11016 per kWh
Excess over 50,000 kWh @ $ 0.12823 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further ofder of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local govemmental body.

PAYMENT TERMS
All bills are net and payabie when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance. with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard
service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT
Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the Standard
Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the Company's standard
service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale service.

CHARACTER OF SERVICE
Altenating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

l._Basic Facilities Charge $ 1.850.00

Il. Demand Charge:
All KW of Billing Demand @ $ 14.21 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured {which may be on
a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June through
September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through May in the
eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer’s installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

lll. Energy Charge:
All kWh @ $ 0.04989 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may aliow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03584 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00012 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Caroiina.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be fumished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract shall
be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company’s standard service for power and light requirements and having a contract demand of 1,000 KW or
over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

|. Basic Facilities Charge: $ 1,850.00
Il. Demand Charge:
A. On-Peak Billing Demand

1. Summer Months of June-September @ $ 17.17 per KW
2. Non-Summer Months of October-May @ $ 12.04 per KW
B. Off-Peak Billing Demand
1. All Oft-Peak Billing Demand @ $ 5.27 per KW
Ill. Energy Charge:
A. On-Peak kWh
1. Summer Months of June-September @ $ 0.08283 per kWh
2. Non-Summer Months of October-May @ $ 0.05991 per kWh

B. Off-Peak kWh
1. All Ofi-Peak @ § 0.04578 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak

billing demand.

DISCOUNT
A discount of $0.60 per KW of on-peak and off-peak billing demand wil! be allowed when the service is supplied at a delivery voltage of 46,000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays *
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which fime the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03584 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00012 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will funish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not available for
resale service. This rate is available to a maximum of 25 customers not enrolied under the Company's Rider to Rates 7 & 28 - Net Metering For Renewable
Energy Facilities.

CHARACTER OF SERVICE
Altemnating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
I. Basic Facilities Charge: $ 2290
it. Demand Charge:
A. On-Peak Billing Demand:
1. Summer months of June-September @ $ 17.92 per KW
2. Non-Summer months of October-May @ $ 11.20 per KW
B. Off-Peak Billing Demand
1._All Off-Peak Billing Demand @ _ $ 3.58 per KW
Hl. Energy Charge:
A. On-Peak kWh
1. AllOn-Peak @ $ 0.11415 per kWh
B. Off-Peak kWh
2. All Off-Peak @ $ 0.08781 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September.
The on-peak summer hours are defined as the hours between 1:00 p.m.-8:00 p.m., Monday-Friday, excluding holidays.*
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.”
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, independence Day, Labor Day, Thanksgiving Day and Christmas Day.
MINIMUM CHARGE

The monthly minimum charge shall be the basic faciiities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

Effective Upon Approval Of The Public
Service Commission Of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28 SMALL GENERAL SERVICE
(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03628 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT
The energy charges above include a DSM component of $.00189 per kWh for Demand Side Management expenses.
STORM DAMAGE COMPONENT
Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

POWER FACTOR
If the power factor of the customer’s installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer’s load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Charge:
Basic Facility Charge $

1,850.00

First 20,000 Kw

©

12.08

Excess over 20,000 Kw $

14.21

Energy Charge:
AIlkWh @ $

0.04989

INTERNATIONAL PAPER
Eastover Milis

Economy Power Rate Administrative Charges: $

1,850.00

On-Peak Energy Charge:

Fuel cost of highest cost generation

unit or purchased power (other than
cogeneration) plus $

0.01756

Off-Peak Energy Charge:

Fuel cost of highest cost generation
unit or purchased power (other than
cogeneration) pius $

0.00960

-

Excess Demand Charge:

18.00

Standby Power Rate Demand Charge:
On-peak June-September

0.39682

On-peak October-May

0.22816

@ n

Off-peak

0.15353

Energy Charge:
Same as that for Economy Power above

Excess Demand Charge: $

18.00

Page 1 of 2

per KW
per KW

per kWh

per month

per kWh

per kWh
per KW

per KW/Day
per KW/Day
per KW/Day

per KW

Effective Upon Approval Of The Public
Service Commission Of South Carolfina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.44745 per KW/Day
Energy Charge: $ _0.04989 perkWh
Company Provided KVAR $ 0.14773 per KVAR
Contracted lighting, signal and Negotiated Contracts

roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03584 per kWh are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service
Commission of South Carolina.

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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